Tennessee Department of Correction

Tuesday, December 23, 2008 1:34 PM
Brushy Mountain Correctional Complex
142/001-01-2008 $100,000.00 Gresham, Smith and Partners Steck, G. Planning
Decommissioning-Planning-Site $0.00 n/a In Progress (Planning Projects & S 12/10/08: Personal Services Contract under
development to define deliverables
1 Project $100,000.00 ( Total Budgeted Cost of Projects )

Charles Bass Correctional Complex

140/020-01-2005
Reroof Admin Bldgs

$950,000.00
$825,000.00

Cassetty Architecture PC Steck, G.
Collier Roofing Company, Inc. Bryant, J.

Re-roof
Construction Closed Out

Awaiting Designer Closeout

12/18/08: Designer close-outs received, but not
complete, returned to Designer

11/25/08: Designer not closed out.

11/21/08: Year End Warranty Inspection

9/23/08: Close-Out Review performed, items missing,
PM notified and close out documents returned.
5/28/08: Final Completion

4/29/08: Substantial Completion Certificate issued
11/28/07: Partial Substantial Completion Certificate
issued

1 Project $950,000.00

( Total Budgeted Cost of Projects )



Lois M. DeBerry Special Needs Facility

142/011-01-2004 $3,050,000.00 Buford Goff & Associates Steck, G. Renovation

Upgrade Electronic Control Sys $2,714,438.00 ESI Companies, Inc. Bryant, J. Active Construction 12/12/08: C.O #6 pending; revised S/C anticipated
4/30/09
10/22/07: Construction NTP, RSC 10/20/08
9/26/07: Construction contract executed

142/011-01-2008 $10,275,000.00 In House (Agency Resources) Steck, G. Grant Special Project

Metro Detention Center Expansi $0.00 Bryant, J. Active Grants & Special Projects Grant - Metro Government of Nashville & Davidson Co
will design project.

142/011-02-2008 $800,000.00 Smith Seckman Reid, Inc. Steck, G. Renovation

Emergency Chiller Replacement $0.00 Construction Document Phase 12/22/08: DDP approved, authorized to proceed to
CDP. Designer Audit-DDP received
11/17/08: NTP to DDP issued
11/12/08: Design NTP issued
11/10/08: Designer Agreement executed

3 Projects $14,125,000.00 ( Total Budgeted Cost of Projects )

Mark H. Luttrell Correctional Center

140/005-01-2006 $4,350,000.00 Buchart-Horn, Inc. Burd, S. Renovation

Air Condition Housing Units $4,009,500.00 Omega General Contractors, Inc. Loggins, B. Active Construction 12/18/08: Awaiting Test and Balance, delayed due to
Designer problems, should be completed the second
week of Jan 2009.
5/22/08: Construction NTP issued, RSC is 12/03/08
(195 days)
4/23/08: Construction Contract executed
3/20/2008: Bid date
12/26/08: PreConstruction Conference

1 Project $4,350,000.00 ( Total Budgeted Cost of Projects )



Morgan County Correctional Complex

142/028-01-2003 $182,460,000.00 BarberMcMurray & Ross/Fowler - AJo  Steck, G.
New Prison Expansion $111,895,205.00 Bell & Associates Construction Dixey, J.

New Construction
Active Construction

12/18/08: Building 27-window and roof leaks are being
addressed. Sewer lift stations have minor problems.
Buildings will be completed on tin, however weather
will impact the completion of the parking lots. Due to
TDOC cutbacks, all buildings will not be occupied
immediately.

10/10/08: Partial Sub Completion Certificate issued,
Building 27, including sanitary sewer lines servicing
Building 27 to Pump Station 4

9/22/08: Partial Sub Completion Certificate issued,
Building E, including sanitary sewer gravity lines from
Bldg E to Pump Station 1.

7/24/08: Bldgs. G & L are substantially complete.
7/10/08: Design Fee increased by Supplement. SBC
Project #142/001-2006 to be cancelled and work added
to main project to provide HVAC and energy
management improvement to the existing guild and
admin buildings.

1 Project $182,460,000.00 ( Total Budgeted Cost of Projects )

Northeast Correctional Complex

142/024-01-2006 $980,000.00 1.C. Thomasson Associates, Inc. Burd, S. Renovation Awaiting One-Year Corr Insp

Chillers Replacement $877,000.00 Interstate Mechanical Contractors, Inc.  Edwards, T. Construction Closed Out Warranty Inspection due 9/02/2008
142/024-01-2007 $3,400,000.00 Sizemore-Frederick, Inc. Burd, S. Renovation

Chiller & Waterline Upgrades $3,080,000.00 Comfort Systems USA (Bristol), Inc. Edwards, T. Active Construction 12/22/08: Construction NTP issued, RSC is 12/16/09

(360 days)

12/16/08: PreConstruction Conference
11/10/08: Construction contract executed
9/30/08: Bid Date

9/16/08: Pre Bid Conference

9/01/08: CDP approved, moved to Bid Phase
6/26/08: DDP approved, NTP to CDP authorized
4/22/08: 50% DDP approved

1/14/08: Program approved, NTP to combined
SDP/DDP authorized

12/18/07: Design Kickoff meeting

10/29/07: Design Agreement executed

This project is Phase Il of chiller replacement

2 Projects $4,380,000.00 ( Total Budgeted Cost of Projects )



Northwest Correctional Complex

142/016-01-2005 $3,800,000.00 Buford Goff & Associates Steck, G. Renovation
Site 1 Electronics Upg $0.00 Loggins, B. Construction Document Phase 12/12/08: Part of TDOC statewide plan; Dec SBC
revising funding
9/11/08: Project no longer on hold, proceding with CDP
1/28/08: Project on HOLD, need funding
12/10/07: TDOC to provide supplemental funding
142/016-02-2005 $5,029,900.00 Clark - Dixon Associates Steck, G. Re-roof Awaiting Designer Closeout
Reroof Multiple Bldgs $4,600,000.00 Osment Roofing Systems, Inc. Sabelhaus, R. Construction Closed Out Warranty Inspection due 11/06/2009
12/3/08: Final Inspection
11/7/08: Substantial Completion Certificate issued
2 Projects $8,829,900.00 ( Total Budgeted Cost of Projects )
Old State Prison
529/000-04-2004 $1,000,000.00 Quantum Environmental & Engineering  Symons, H. Demolition Awaiting One-Year Corr Insp
Demolition $900,000.00 First Response Inc. Bryant, J. Construction Closed Out Warranty Inspection due 5/15/2009
5/15/08: Final Completion
4/16/08: Substantial Completion Certificate issued
4/04/08: Preparing to launch Phase Il
1 Project $1,000,000.00 ( Total Budgeted Cost of Projects )
Riverbend Maximum Security Institution
142/020-01-2006 $4,500,000.00 Johnson Controls, Inc. Bauer, B. Energy
Energy Savings Project $892,500.00 Johnson Controls, Inc. Stonebrook, H. Active Construction
142/020-01-2007 $2,800,000.00 Kline Swinney Associates Law, V. Re-roof
Reroof Phase Il $2,410,100.00 R.D. Herbert & Sons Co. Bryant, J. Active Construction 12/12/08: Current RSC is 7/18/09.
12/11/08: 1 building underway, 9 to go
10/27/08: Construction NTP, RSC is 7/18/09 (265 days)
10/03/08: Construction contract executed
9/09/08: Bid Date
8/28/08: Pre Bid Conference
8/05/08: CDP approved, proceding to bid phase
4/18/08: DDP submitted, documents in review
2/28/08: Prog/SDP submitted
1/31/08: Design NTP issued to Program Phase
1/29/08: Design Agreement executed
12/13/07: Contract in State signature process
10/08/07: Contract to Designer for signature
142/020-02-2006 $1,000,000.00 Smith Seckman Reid, Inc. Burd, S. Renovation Awaiting One-Year Corr Insp
Chillers Replacement $892,500.00 Total HVAC, LLC Bryant, J. Construction Closed Out 8/22/08: Final Inspection
5/12/08: Substantial Completion Certificate issued
3 Projects $8,300,000.00 ( Total Budgeted Cost of Projects )



South Central Correctional Facility

142/018-01-2006 $7,500,000.00 Buford Goff & Associates Steck, G. Renovation
Security Electronics Upgrade $6,875,000.00 Bryant, J. Design Development Phase 12/18/08: Agency will reprioritize this project
12/12/08: Part of TDOC statewide plan
Project will bring last of large facilities up to current
standards (excluding TPW)
142/018-01-2008 $8,500,000.00 JV Gobbell Hays/Street Dixon Rick Steck, G. Re-roof
Reroof Various Buildings $0.00 Bryant, J. SBC Approved - Awaiting Contra 12/10/08: Processing contract
2 Projects $16,000,000.00 ( Total Budgeted Cost of Projects )
Southeastern Tennessee State Regional Correctional
142/013-02-2004 $185,000,000.00 DLR Group Steck, G. New Construction Awaiting NTP
New Prison $0.00 Dixey, J. Schematic Design Phase 9/11/08: NTP has been issued, awaiting document from
Project Manager
7/27/08: Design Agreement executed
3/13/08: SBC approved revision of planning cost to
$40,000,000.00.
2/14/08: SBC approved designer selection as per RFQ
evaluation.
142/013-02-2004-04 $3,230,000.00 Steck, G. New Construction Special Project
Segment 1 of Waterline with Da $0.00 Dixey, J. Schematic Design Phase Grant
12/18/08: Grant will be retracted
142/013-02-2004-05 $3,600,000.00 Steck, G. New Construction Special Project
Electrical Substation-Sequatchie $0.00 Dixey, J. Schematic Design Phase Grant
12/18/08: Proceeding, equipment being ordered
142/013-02-2004-10 $4,526,521.00 GRW Engineers, Inc. Steck, G. New Construction
Waste Water Treatment Plant $0.00 Dixey, J. Schematic Design Phase Subscript assigned 6/10/05
142/013-02-2004-11 $6,998,455.00 GRW Engineers, Inc. Steck, G. New Construction
Segment 2 of Waterline $0.00 Dixey, J. Schematic Design Phase Will increase and critical to start if it is to be in place
for opening of prision. $20 million allocated, $3
million spent. If project broke ground in 08, additional
08/09 funds would have to be allocated/in place for the
project to proceed.
142/013-02-2004-12 $379,572.00 Mark Goldman & Associates, Inc. Steck, G. Study
Project Evaluation $0.00 Dixey, J. Project Closed Out As of 11/25/08, Designer not closed out

10/31/07: Projected restart of project Feb 2008 per
G.Steck

6 Projects $203,734,548.00  ( Total Budgeted Cost of Projects )



Statewide

140/001-03-2004 $1,495,000.00 Johnson Controls, Inc. Bauer, B. Energy
ESPC Delivery Order #4 $1,475,174.00 Johnson Controls, Inc. Stonebrook, H. Active Construction
140/001-03-2007 $11,150,000.00 Buford Goff & Associates Steck, G. Renovation Processing Contract
Security Electronics Upgrades $11,380,000.00 Bryant, J. SBC Approved - Awaiting Contra 12/10/08: Part of TDOC statewide plan; revision in
funding at Dec SBC - design contract to folllow
9/11/08: Project no longer on hold, contract is being
drafted, Designer to provide duration after scope
meeting with TDOC
1/29/08: Project on HOLD
12/12/07: Contract is working, has not yet gone to
Designer
140/001-04-2007 $1,800,000.00 n/a Steck, G. Purchasing Contract Special Project
Security Locks & Hinges $2,570,000.00 n/a Active Grants & Special Projects 12/12/08: Procure by General Services
TDOC to self-perform work
140/001-05-2007 $600,000.00 Smith Seckman Reid, Inc. Burd, S. Renovation
HVAC Upgrades $0.00 Bryant, J. Design Development Phase 12/18/08: Project to focus on W.TN State Penitentiary,
there is not sufficient funding to include other facitlities
2/15/08: Rec'd DDP-in review (TDOC)
9/17/08: SDP approved, authorized to proceed to DDP
6/03/08: Program approved, NTP to SDP authorized
3/17/08: Design Agreement executed
12/18/07: Design NTP authorized
Budgeted - FY 07/08 $400,000.00 Planning
Special Needs Population Maste $0.00 Awaiting SBC Approval
5 Projects $15,445,000.00 ( Total Budgeted Cost of Projects )
Tennessee Correctional Academy
142/009-01-2004 $330,000.00 Cassetty Architecture PC Qualey, B. Re-roof Awaiting Designer Closeout
Roof Repair $291,000.00 R.D. Herbert & Sons Co. Shelton, T. Project Closed Out 12/18/08: Designer Close-outs received, returned to
Designer for corrections
11/19/08: Year End Warranty Inspection
1 Project $330,000.00 ( Total Budgeted Cost of Projects )



Tennessee Prison for Women

142/009-01-2005 $700,000.00 SSOE, Inc. Steck, G. Re-roof Awaiting Designer Closeout
Reroof Mult Bldgs $621,500.00 Holland Contractors, Inc. Bryant, J. Construction Closed Out 10/08/08: Warranty Inspection performed
4/04/08: Final Inspection
10/09/07: Substantial Completion Certificate
142/009-01-2006 $41,500,000.00 Centric Architecture Steck, G. Planning
New Expansion-Planning $0.00 Bryant, J. In Progress (Planning Projects & S 12/18/08: Project to be cancelled
12/10/07: TDOC reconsidering scope of project, will
possibly subdivide into several smaller projects
2 Projects $42,200,000.00 ( Total Budgeted Cost of Projects )
Turney Center Industrial Prison
142/005-01-2004 $4,023,000.00 Buford Goff & Associates Steck, G. Renovation
Upgrade Electronic Control Syst $2,846,000.00 Bryant, J. Construction Document Phase 12/12/08: Part of TDOC statewide plan; Dec SBC
revising funding
1/28/08: Project on HOLD, needs funding
9/11/08: Project no longer on hold, proceeding to CDP
12/10/07: TDOC to provide supplemental funding
142/005-01-2006 $4,500,000.00 Johnson Controls, Inc. Bauer, B. Energy
Energy Savings Project $4,368,719.00 Johnson Controls, Inc. Bryant, J. Substantially Complete 12/12/08: Warranty repair inspection scheduled
12/16/08. Final & Closeout anticipated by mid January
09.
5/15/08: Substantial Completion Certificate issued
142/005-01-2007 $11,600,000.00 JV Kline Swinney / Rufus Johnson & A Steck, G. New Construction
New Prototypical Min Sec Hous $9,956,000.00 Bryant, J. Design Development Phase 4/18/08: NTP to DDP issued, Designer Audit-DDP
received
4/12/08: Design NTP issued
4/01/08: Design agreement executed
12/12/07: Contract is working, has gone to Designer
142/005-01-2008 $10,000,000.00 JV Centric Architecture/Gobbell Hays P Law, V. Re-roof
Reroof Various Buildings $8,800,000.00 Bryant, J. SBC Approved - Awaiting Contra 12/15/08: Contract being held by OBF. $4,800
additional services has already been approved
142/005-02-2006 $750,000.00 Griggs & Maloney Steck, G. Demolition Awaiting One-Year Corr Insp
Interior Roads Paving $672,000.00 Holland Contractors, Inc. Bryant, J. Project Closed Out Warranty inspection due 11/08/08
12/18/08: Awaiting Designer closeouts
142/005-02-2008 $2,300,000.00 Smith Seckman Reid, Inc. Steck, G. Renovation Processing Contract
HVAC Replacements $0.00 Bryant, J. SBC Approved - Awaiting Contra 9/11/08: Design Agreement out for execution

6 Projects $33,173,000.00

( Total Budgeted Cost of Projects )



West Tennessee State Penitentiary

142/022-01-2005 $2,450,000.00 Buford Goff & Associates Steck, G. Renovation
Electronic Sys Upgrade $2,200,000.00 Loggins, B. Design Development Phase 12/12/08: Part of TDOC statewide plan
12/10/07: Designer/F&A/TDOC to validate and confirm
funding level
142/022-01-2006 $650,000.00 NJC, INC Burd, S. Renovation Awaiting NTP
Addressable Fire Alarm Update $484,000.00 Loggins, B. Active Construction Critical project
7/08/08: Pre-Construction Conference
6/19/08: Construction contract executed
5/08/08: Bid Date
4/22/08: Pre Bid Conference
4/04/08: CDP approved, rready for bid phase
8/23/07: DDP approved, NTP to CDP authorized
142/022-01-2007 $10,500,000.00 Clark Dixon With Buchart Horn as Con ~ Steck, G. Renovation
Min Housing & Support Bld $5,649,600.00 Sabelhaus, R. Design Development Phase 10/7/08: SDP approved, authorized to proceed to DDP,
Designer Audit/SDP received
2/05/08: Design NTP authorized
1/16/08: Design Agreement executed
11/26/07: Contract to Designer for signature
142/022-02-2005 $3,800,000.00 Clark - Dixon Associates Steck, G. Re-roof
Reroof Multiple Bldgs $3,500,000.00 Jolly Roofing & Contracting Co. Sabelhaus, R. Active Construction 12/18/08: Roof inside fence is complete, punch items
are being done
12/12/08: S/C expected end of 2008
7/23/08: Designer additional services request
142/022-02-2007 $10,700,000.00 SSR, Ellers Inc. Burd, S. Renovation
Energy Upgrade & Improvement $9,845,000.00 Sabelhaus, R. Design Development Phase 12/15/08: Rec'd DDP-in review (TDOC)

9/17/08: SDP approved, authorized to proceed to DDP.
Due to delays, schedule has been extended to 170 days.
6/03/08: Program approved, NTP to SDP authorized.
3/01/08: Design Agreement executed

12/18/07: Design NTP issued

12/10/07: TDOC to provide confirmation of scope to
designer

5 Projects

$28,100,000.00

( Total Budgeted Cost of Projects )

Department Totals:

42 Projects Valued at $563,477,448.00

( Total Budgeted Cost of Projects )
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